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Attachment J-15 

Task Order 2 – Implementation (Draft RTP) 

In accordance with the Master IDIQ Contract Section H, Task Ordering Procedure, paragraph (c), the 

following constitutes the Request for Task Order Proposal (RTP) for the Moab RAC’s Implementation.  

The Implementation Task Order covers the estimated 120-day period immediately following the 60-day 

transition period.  The requirements for the Contractor’s Task Order proposal are set forth in 

paragraph (f) of the H clause and additional forthcoming proposal preparation instructions for a cost 

and fee/profit proposal.  The Contractor’s Task Order proposal shall utilize the Attachment J-13 “IDIQ 

Labor Rate Schedule”, reconciled for FY 2022 rates.  The response time for submitting the Task Order 

Proposal is [TBD]. 

 

 

**DRAFT RTP – for Informational Purposes Only.  A Formal 

Request for Task Order Proposal for This Scope of Work Will Be 

Issued to the Moab RAC Contractor during Task Order 1 – 

Transition** 
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Section B - Supplies or Services and Prices/Costs 

This Task Order work shall be performed under Contract Line Item Number (CLIN) 00001 of the Moab 

RAC Master Indefinite Delivery/Indefinite Quantity (IDIQ) Contract (herein referred to as the Master 

IDIQ Contract). Section B of the Master IDIQ Contract is incorporated by reference.  The requisite clause 

information specific to this Task Order is included below, consistent with the clause numbering structure 

established by the Master IDIQ Contract. 

B.1 DOE-B-2012 Supplies/Services Being Procured/Delivery Requirements (Oct 2014) 

The Contractor shall furnish all personnel, facilities, equipment, material, supplies, and services 

(except as may be expressly set forth in this Task Order as furnished by the Government) and otherwise 

do all things necessary for, or incident to, the performance of work as described in Section C, 

Performance Work Statement (PWS) under this Task Order. 

B.2 Type of Contract 

(a)  DOE-B-2006 Firm-Fixed-Price Task Order (Oct 2014) (Revised) 

(1)  This is a firm-fixed-price Task Order. The Contractor shall provide the following services at the 

following firm-fixed price: 

 
Table B-1. Task Order CLIN Structure 

CLIN CLIN Title CLIN Type Price PMI Fee Total 

00001 Implementation  FFP [$TBD; see 

DOE-B-2015] 

[$TBD] [Total Price + 

PMI Fee] 

PMI = Performance Management  Incentive             CLIN = Contract Line Item Number             FFP = Firm Fixed Price 

 

(2)  Payments of the Task Order’s firm-fixed-price will be made in accordance with the Master IDIQ 

Contract clauses in Section G entitled DOE-G-2005 Billing Instructions (Mar 2019) (Revised) 

(For Firm-Fixed-Price Task Orders) (TAILORED), and in Section I entitled FAR 52.232-1, 

Payments. 

 

B.11 Limitation of Government’s Obligation  

Paragraphs filled in for this Task Order are as follows: 

* * * * 

 

(n)  Planned Funding Schedule: 

 
CLIN Date Funds To Be 

Allotted 

Work To Be 

Accomplished 

Cumulative 

Funds To Be 

Allotted 

Cumulative 

Work To Be 

Accomplished 

      

      

      

      

CLIN = Contract Line Item Number 
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(o)  Actual Funding Schedule: 

 
CLIN Date Funds Allotted Work To Be 

Accomplished 

Cumulative 

Funds Allotted 

Cumulative 

Work To Be 

Accomplished 

      

      

      

      

CLIN = Contract Line Item Number 

 

B.12 Performance Management Incentive for Implementation  

The Performance Management Incentive (PMI) fee allocated to this Task Order is [$TBD] for Fiscal Year 

2022. 

Section C - Performance Work Statement 

C.1 Task Order Purpose and Overview 

This task is to be performed for the U.S. Department of Energy (DOE) Environmental Management 

Consolidated Business Center – Moab Site, located on the Uranium Mill Tailings Remedial Action 

Project Site in Moab, Utah, and in Crescent Junction, Utah.  The purpose of this Task Order is to perform 

contract implementation scope identified below on a completion basis, estimated to be a 120-day term 

from the end of the period of performance (POP) of Task Order 1 - Transition.  

The contract implementation period represents the estimated 120 day period immediately following the 

transition period.  On day one (1) of the contract implementation period, the Contractor assumes full 

responsibility for performance of the Master IDIQ Performance Work Statement scope authorized in this 

Task Order.  During this period, the Contractor will continue performance of work in the same manner as 

the prior Contractor.  The purpose of the contract implementation period is to keep the existing work on-

going while the Lifecycle Baseline (LCB) is developed and subsequent Task Orders are negotiated and 

definitized.  The Contractor shall utilize the same, or similar, workforce skill mix, talent, and technical 

capabilities as the incumbent contractor.  

C.2 Scope of Work 

The total tonnage of Residual Radioactive Material (RRM) required to be remediated during the Task 

Order POP is 333,333 tons (or 1 million tons per year).  The Contractor shall perform and continue the 

scope of Master IDIQ Contract Sections C.01 through C.4.4.13, with the exception of the following: 

 C.2.2,  

 C.3.1.d.(3) through (7), 

 C.3.3, 

 C.3.4, 

 C.4.2.2.j (hillside monitoring), 

 C.4.2.3.d (groundwater extraction and interim actions), and 

 C.4.4.6.e (air monitoring). 
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In addition to the requirements at C.2.1.b, the Contractor shall provide a Primavera 6 (P6) integrated LCB 

schedule.  The P6 schedule shall identify the sequence and time-phasing of the work to complete the 

Project including beginning and ending dates.  The P6 schedule shall include all of the Master IDIQ PWS 

work scope elements.  Within the schedule, the Contractor shall clearly identify key milestones, 

deliverables, logic ties, activity durations, float, critical path, and the critical activities to complete the 

scope. 

C.3 Performance Requirements  

(a) Definitions. 

(1) Performance Measure – A statement of the outcome or results expected in a specific work area. 

(2) Description/Completion Criteria – The critical characteristics or aspects of achieving the 

performance measure that will be monitored by the Government, and for which the Government 

will gather data. 

(b) The following performance measures (Table C-1) apply to the performance objectives for this Task 

Order. 

Table C-1. Fiscal Year 2022 Performance Measures  

Task 

Performance 

Measure 

Identifier Performance Measure Description/ Completion Criteria 

Incentive 

or Dis-

incentive 

1 

1.A. 

Deliverables 

Acceptable Quality Level is 100% 

delivered on time 

All Master IDIQ Contract J-3 

deliverables and deliverables 

required within this Task Order are 

submitted within the required 

timeframe 

To be 

negotiated 

1.B, Tonnage Acceptable Quality Level is 83,333 

tons of RRM shipped and placed 

per month 

Performance of all Master IDIQ 

Contract scope required by this 

Task Order 

To be 

negotiated 

1.C, ES&H Acceptable Quality Level is 0 

performance failures relating to the 

criteria set forth in Section I Clause 

DEAR 970.5215-3, Conditional 

Payment of Fee, Profit, and Other 

Incentives – Facility Management 

Contracts – Alternate I; Section B 

Clause, Conditional Payment of 

Fee - DOE Performance 

Criteria/Requirements 

(TAILORED); and the Contractor’s 

DOE-approved ISMS 

Compliance with the terms and 

conditions of this contract relating 

to ES&H, which includes worker 

safety and health (WS&H), 

including performance under an 

approved ISMS.  Financial 

incentives for timely mission 

accomplishment or cost 

effectiveness shall never 

compromise or impede full and 

effective implementation of the 

ISMS and full ES&H compliance. 

To be 

negotiated 

1.D, Resource 

Planning 

Acceptable Quality Level is notice 

100% delivered on time 

14 calendar days’ advance notice 

provided to DOE of any shift of 

RAC work from its normal daily 

operations schedule (in order for 

DOE to accommodate oversight of 

operations on abnormal workdays) 

To be 

negotiated 

IDIQ = Indefinite Delivery/Indefinite Quantity                   RRM = Residual Radioactive Material 

ES&H = Environment, Safety and Health                            ISMS = Integrated Safety Management System 
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Section D - Packaging and Marking 

Section D of the Master IDIQ Contract is incorporated by reference. 

Section E - Inspection and Acceptance 

Section E of the Master IDIQ Contract is incorporated by reference, with the exceptions of those clauses 

identified therein as being applicable only to Cost Reimbursement Task Orders or to construction work. 

 

Section F - Deliveries or Performance 

Section F of the Master IDIQ Contract is incorporated by reference, with the exceptions of those clauses 

identified therein as being applicable only to Cost Reimbursement Task Orders or to construction work, 

and of Clause F.8 which is filled in and provided below. 

F.8 Period of Performance 

(a) The overall Task Order POP shall commence on the Task Order Effective Date and continue for a 

time period no greater than 120 days. 

(b) The Contractor shall not be paid for work performed or costs incurred prior to the Task Order 

Effective Date.  The Contractor is not authorized to proceed beyond the Task Order POP, nor will the 

Contractor be paid for any costs incurred beyond that period, unless the Task Order is modified by the 

Contracting Officer to extend the POP. 

 

Section G - Contract Administration Data 

Section G of the Master IDIQ Contract is incorporated by reference, with the exceptions of those clauses 

identified therein as being applicable only to Cost Reimbursement Task Orders. 

 

Section H - Special Contract Requirements  

Section H of the Master IDIQ Contract is incorporated by reference, with the exceptions of those clauses 

(and clause paragraphs) identified therein as being applicable only to Cost Reimbursement Task Orders, 

and of the clause entitled, Task Ordering Procedure. 

 

Section I - Contract Clauses 

Section I of the Master IDIQ Contract is incorporated by reference, with the exceptions of those clauses 

identified therein as being applicable only to Cost Reimbursement Task Orders or to construction work, 

and of the clause at FAR 52.234-4, Earned Value Management System. 
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Section J - List of Documents, Exhibits, and Other Attachments 

Section J of the Master IDIQ Contract is incorporated by reference, as applicable to this Task Order.  Any 

requisite Master IDIQ Contract information specific to this Task Order is included in an RTP Attachment 

consistent with the numbering structure established by the Master IDIQ Contract..
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Draft of RTP Attachment 1 

List of Deliverables (Master IDIQ Contract Attachment J-3)
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This Draft RTP’s requisite contract deliverables are listed below, consistent with the Deliverable 

numbering structure established by the Attachment J-3 of Master IDIQ Contract.  The Contractor shall 

submit the required deliverables under this Task Order in addition to any due under Attachment J-3. 

Table J-4 – Deliverables 

Deliverable 

Number Deliverable 

 

DOE Action Deliverable Due 

Contract 

Requirements 

7.  Facilities & Grounds Operations 

Maintenance Plan 

Approve Within 90 days after Task 

Order (TO) effective date 

Section C.4.1;  

FAR 52.245-1 

Government Property  

8.  Waste Management Plan Approve Within 90 days after TO 

effective date 

Section C.4.2 

9.  Transportation Plan  Approve Within 90 days after TO 

effective date 

Section C.4.3 

10.  Lifecycle Baseline (LCB), 

including P6 schedule 

Approve Within 90 days after TO 

effective date 

Section C.2.1; 

Section C.2 of this TO 

13.  Weekly Project Status Report:  

Narrative report on project status 

and issues, including data on tons 

of RRM excavated, shipped and 

disposed. 

Information Close of Business each 

Friday 

Section C.4.2 

17.  Risk Management Plan Approve Within 90 days after TO 

effective date 

Section C.3.5 

38.  Site Sustainability Plan 

information 

Information No Later Than (NLT) end 

of TO POP 

Section C.4.4.4 

DOE O 436.1 

55.  Labor Standards Determination 

Request and Proposed Work 

Packages 

Review Prior to work commencing 

with allowance for 

Contracting Officer 

determination response 

Section H.10; 

DOE Order 350.3, 

Labor Standards 

Compliance 

TOTAL COUNT OF TO DELIVERABLES: 8 

 

CFR = Code of Federal Regulations 

CONOPS = Conduct of Operations 

DOE = U.S. Department of Energy 

DEAR = Department of Energy Acquisition   

                            Regulations at 48 CFR 900-970 

 

 

FAR      =      Federal Acquisition Regulation 

FY =      Fiscal Year 

OMB =      Office of Management and Budget 

RPP =      Radiation Protection Program 
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Draft of RTP Attachment 2 

Self-Performed Work Calculation
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INSTRUCTIONS 

Implementing Federal Small Business Set-Aside Limitations on Subcontracting 

 
The Contractor shall submit this form filled out with its Task Order proposal.  The Contractor shall 

complete either A or B below, depending on the date of the Section I clause, FAR 52.219-14, Limitations 

on Subcontracting, listed (or incorporated) in the Task Order Request for Proposal (RTP).  Pursuant to the 

clause, the Contractor shall comply with the 50-percent limitation on subcontracting for service contracts 

by the end of the base term of the Master IDIQ Contract.  The calculation for estimating this compliance 

is determined by which clause applies at time of RTP. 

 

A. PRE-FAR CASE NO. 2016-011 FINAL RULE SELF-PERFORMANCE WORKSHEET: 

**Complete this Worksheet for this Task Order if FAR 52.219-14 (MAR 2020) is listed (or 

incorporated) in the Task Order Request for Proposal.** 

 

a) Enter Contractor’s total proposed price [base + option(s)] here: $_____________ 

b) Subtract profit or fees from line a.  Enter the resulting difference here: $_____________ 

c) Now subtract cost of materials from line b.  Enter the resulting difference here.  This is 

the Contractor’s total estimated cost of contract performance for personnel: 
$_____________ 

d) Finally, subtract from line c the cost of contract performance for personnel that will 

result from subcontracting.  Enter the resulting difference here: 
$_____________ 

e) Contractor’s estimated percentage of self-performed work (d/c X 100 = e%): 

 
________% 

 

Definitions (from archived 13 CFR 125.6): 

Cost of the contract. All allowable direct and indirect costs allocable to the contract, excluding profit/fees. 

Cost of contract performance incurred for personnel. Direct labor costs and any overhead which has only 

direct labor as its base, plus the concern's General and Administrative rate multiplied by the labor cost. 

Cost of materials.  Includes costs of the items purchased, handling and associated shipping costs for the 

purchased items (which includes raw materials), off-the-shelf items (and similar proportionately high-cost 

common supply items requiring additional manufacturing or incorporation to become end items), special 

tooling, special testing equipment, and construction equipment purchased for and required to perform on 

the contract. In the case of a supply contract, the acquisition of services or products from outside sources 

following normal commercial practices within the industry are also included. 

Personnel. Individuals who are “employees” under §121.106 of this chapter except for purposes of the 

HUBZone program, where the definition of “employee” is found in §126.103 of this chapter. 

Subcontracting. That portion of the contract performed by a firm, other than the concern awarded the 

contract, under a second contract, purchase order, or agreement for any parts, supplies, components, or 

subassemblies which are not available off-the-shelf, and which are manufactured in accordance with 

drawings, specifications, or designs furnished by the contractor, or by the government as a portion of the 

solicitation. Raw castings, forgings, and moldings are considered as materials, not as subcontracting 

costs. Where the prime contractor has been directed by the Government to use any specific source for 

parts, supplies, components subassemblies or services, the costs associated with those purchases will be 

considered as part of the cost of materials, not subcontracting costs.  
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B. POST-FAR CASE NO. 2016-011 FINAL RULE SELF-PERFORMANCE WORKSHEET: 

**Complete this Worksheet for this Task Order if FAR 52.219-14 dated later than MAR 2020 is 

listed (or incorporated) in the Task Order Request for Proposal, or as otherwise directed by the 

Contracting Officer.** 

 

The Contractor shall identify self-performance IAW CFR Title 13: Business Credit and Assistance, 

 PART 125—GOVERNMENT CONTRACTING PROGRAMS  

§ 125.6   Prime contractor performance requirements (limitations on subcontracting). 

http://www.ecfr.gov/cgi-bin/text-

idx?c=ecfr&SID=db849342290c21d29c3d910d349bc913&rgn=div8&view=text&node=13:1.0.1.1.20.0.2

95.6&idno=13 

 

a) Enter amount to be paid by the Government here: $_____________ 

b) Subtract from line a the amount to be paid by the Contractor to subcontractors.  Do 

not subtract the amount proposed to be paid by the Contractor to a transportation or 

disposal entity [amount is excluded for NAICS 562910 per 13 CFR 125.6(a)(1)].  Do 

not subtract the amount proposed to be paid by the Contractor to a similarly situated 

entity as defined below.  Enter the resulting difference here: 

$_____________ 

c) Contractor’s estimated percentage of self-performed work (b/a X 100 = c%) 

 
________% 

 

The Contractor shall comply with the 50% limitation on subcontracting for service contracts by the end of 

the base term of the Master IDIQ Contract.  The Government will track compliance with this limitation 

via Master IDIQ Contract Sections G.5 and G.6. 

A joint venture agrees that, in the performance of the contract, at least 50 percent of the amount paid by 

the Government will be performed by the aggregate of the joint venture participants. 

 

Definition (from FAR Case 2016-011 Proposed Rule): 

“Similarly situated entity,” as used in this clause, means a first-tier subcontractor, including an 

independent contractor, that has the same small business program status as that which qualified the prime 

contractor for the award; and is considered small for the NAICS code the prime contractor assigned to the 

subcontract the subcontractor will perform. An example of a similarly situated entity is a first-tier 

subcontractor that is a HUBZone small business concern for a HUBZone set-aside or sole-source award 

under the HUBZone Program. 

http://www.ecfr.gov/cgi-bin/retrieveECFR?gp=&SID=f35c7ed3334afa6ffc94f051261b4827&mc=true&n=pt13.1.125&r=PART&ty=HTML
http://www.ecfr.gov/cgi-bin/text-idx?c=ecfr&SID=db849342290c21d29c3d910d349bc913&rgn=div8&view=text&node=13:1.0.1.1.20.0.295.6&idno=13
http://www.ecfr.gov/cgi-bin/text-idx?c=ecfr&SID=db849342290c21d29c3d910d349bc913&rgn=div8&view=text&node=13:1.0.1.1.20.0.295.6&idno=13
http://www.ecfr.gov/cgi-bin/text-idx?c=ecfr&SID=db849342290c21d29c3d910d349bc913&rgn=div8&view=text&node=13:1.0.1.1.20.0.295.6&idno=13

